

# Tucker Road Ice Rink Community Meeting

Thursday, October 25, 2018

# Agenda

- Welcome
- Design Development- G+P Presentation
- Schedule
- Programming Update
- Questions and Answers

# Project Highlights

## OBJECTIVES

- Replace existing ice rink (ONE SHEET)
- Include upgrades within budget and schedule
- Design for future expansion

## STATUS

- Completed Schematic Design
- Sought Additional Funding
- Pursued Site Permits
- Completed Mandatory Referral
- **Completing Design Development**

## NEXT STEPS

- Building Permit
- GMP Negotiations
- Start Construction

# Schedule

- Design Development Submission – Fall 2018
- Construction Documents Phase Begins – Fall 2018
- Guaranteed Maximum Price due – Spring 2019
- Site Permits released and Building Permit Submission expected – Spring 2019
- Construction Begins for site-work – Spring 2019
- Completion of on-site construction activities – Coming Fall 2020